

Milestone planning:

1. hardware and development environment (2010-11-01)
 2. builder VMs (2010-11-15)
 3. repodata merger (2010-12-15)
 4. submission-to-binary workflow (2011-01-01)
 5. advisory parser (2011-02-01)
 6. test phase (2011-03-01)
 7. production (2011-04-01)
-

This topic: LinuxSupport > JeanTheServant

Topic revision: r1 - 2010-10-29 - unknown



Copyright &© 2008-2024 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.
or Ideas, requests, problems regarding TWiki? use [Discourse](#) or [Send feedback](#)