

+++ SLC4 Migration Issues at CERN

- SLC4 certification Status [↗](#)
 - FeatureListForSLC4: collecting point for new things that need to go into SLC4
 - Timelines for LXBATCH migration:
 - ◆ ALEPH: dead/no longer concerned
 - ◆ OPERA: unknown
 - ◆ OPAL: unknown
 - ◆ DELPHI
 - ◆ COMPASS: 2006 DAQ (June-October) will run on SLC4, need stability on central services while taking data, need batch capacity on SLC3 until September. Preferred time for full switch: November)
 - ◆ HARP
 - ◆ NA48:
 - ◆ NA49:
 - ◆ NA60: ready to migrate, prefer stability in LXBATCH until mid-June
 - ◆ ALICE:
 - ◆ ATLAS:
 - ◆ CMS:
 - ◆ LHCb:
-

This topic: LinuxSupport > MigrationIssuesSLC4

Topic revision: r2 - 2006-03-28 - JanIven



Copyright &© 2008-2024 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

or Ideas, requests, problems regarding TWiki? use Discourse or Send feedback