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	COST ESTIMATE BREAKDOWN

	

	

	Click here to access to the guidelines
	Responsible
	Group
	Date
	Estimate (CHF)

	1
	CIVIL ENGINEERING
	
	
	
	

	1.1
	Special work
	
	
	
	

	1.2
	Earthworks, drainage
	
	
	
	

	1.3
	Civil works
	
	
	
	

	1.4
	Finishing works
	
	
	
	

	1.5
	Miscellaneous.
	
	
	
	

	1.6
	Fees
	
	
	
	

	2
	HEAVY HANDLING & TRANSPORT 
	
	
	
	

	2.1
	Overhead travelling cranes
	
	
	
	

	2.2
	Pulley blocks
	
	
	
	

	2.3
	Doors
	
	
	
	

	2.4
	Lifts
	
	
	
	

	3
	ELECTRICAL INSTALLATIONS 
	A. Funken
	ST/EL
	21/03/02
	3’367’400

	3.1
	High voltage installations

(Transformers, 18kV Cubicles & Protections, 18kV links)
	
	
	
	782’700

	3.2
	Low voltage installations

(LV switchboards, 48Vdc system, UPS systems, auxiliary supply-crates)
	
	
	
	1’817’200

	3.3
	Monitoring and control 

(Substation supervision, normal/safety control system) 
	
	
	
	130’000

	3.4
	Safety systems 

(Emergency stop system, substation safety lighting)
	
	
	
	37’500

	3.5
	Works

(equipment installation, cabling & connections, dismantling of existing LV installations, lighting & sockets boxes)
	
	
	
	600’000

	4
	COOLING AND VENTILATION 
	
	
	
	

	4.1
	Cooling (liquid)
	
	
	
	

	4.2
	HVAC facilities (Heating Ventilation and AC)
	
	
	
	

	5
	ALARM AND ACCESS
	
	
	
	

	5.1
	Access to radiation areas
	
	
	
	

	5.2
	Access to CERN domain
	
	
	
	

	5.3
	Fire detection system
	
	
	
	

	5.4
	Gas detection system
	
	
	
	

	5.5
	Evacuation system
	
	
	
	

	6
	MONITORING AND OPERATION
	
	
	
	

	6.1
	Technical Data Monitoring Equipment
	
	
	
	

	6.2
	Safety Alarms Monitoring Equipment
	
	
	
	

	7
	OTHER
	
	
	
	

	7.1
	Maintenance
	
	
	
	

	7.2
	Cleaning
	
	
	
	

	7.3
	Waste removal
	
	
	
	

	7.4
	Site clearance
	
	
	
	

	7.5
	Property management
	
	
	
	

	7.6
	Landscaping
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